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1. Executive summary 

The mentoring project between the Brazilian Biodiversity Fund – Funbio (mentor) and the BioGuinea Foundation 
– FBG (mentee) aimed to share knowledge about evaluation and design of financial mechanisms – FMs. It is a Funbio’s 
expertise and a theme with rare capacity-building opportunities, since the literature on the subject is very limited and 
there are few environments where there are training on these mechanisms. At the same time, it was a relevant need 
of the FBG, because it is a fundamental knowledge to respond to the design of projects and programs according to 
local context and to institutional and funder’s expectations. There was, therefore, an opportunity for the exchange of 
experience between Funbio and FBG, which represented the continuity of a partnership started in 2013.

The project developed a work plan with an initial phase of face-to-face alignment on FMs, on innovation in 
financing and on mapping, analysis and prioritization of funding sources. Then we worked together on a continuous 
activate of preparation (planning) of the training, including the adaptation to the local context, the development of the 
support material and the creation of a “virtual library”. The second face-to-face phase was the training itself (based 
on exchange of experiences and reflections for the local context) and the design of a base document of a FM for small 
grants. The content of the course is also part of this mentoring program and we believe that the material developed 
may be relevant to many socio-environmental funds.

The most relevant direct benefit was the increase of knowledge about FM of all involved (mentor and mentee). 
The learning opportunity extends to everyone involved in the training process. The exchange of experiences, 
knowledge, visions and cultures is always enriching. In this way, the two institutions benefited from this process.



2. Background (context)

Funbio (Mentor) was founded in 1996 as a private financial mechanism created to drive the implementation 
of the Convention on Biological Diversity (CBD) in Brazil. It is a strategic partner of government, organized civil 
society and the private sector. In its 21 years of existence, Funbio has managed more than USD 600 million of almost 
80 different funders, supporting 284 projects in all Brazilian biomes and 233 protected areas (totaling more than 
70 million hectares). Funbio has already made 27 calls of project, supporting 233 institutions. In 2015, Funbio was 
accredited as GEF’s first national implementing agency in Latin America and one of 18 in the world.

The FBG was officially registered in 2011 as a “private foundation for public utility” under English and Welsh law to 
work in Guinea Bissau.  The Foundation goal is to generate a transparence, stable and undependable flow of funds to: (i) 
promote the conservation, protection and improvement of the physical and natural environment and biodiversity, with 
priority focus on Guinea-Bissau’s national system of protected areas; (ii) promote sustainable development that supports 
the conservation of biodiversity; and (iii) advance the education of the public on environmental issues. Through its focus 
on protected areas, FBG works in direct cooperation with the Institute of Biodiversity and Protected Areas (IBAP, in 
Portuguese), which is the institution responsible for the management of protected areas in Guinea Bissau.

Funbio and FBG established a first partnership in 2013/2014 to develop a financial strategy for the Guinea Bissau 
Protected Area National System. Funbio’s expertise in similar projects (financial environment of protected area 
systems) was key to this partnership, encouraged by the World Bank. This first partnership strengthened the ties 
between the two institutions and the mentoring program was an opportunity for continuity. FBG was in its initial 
phase of implementation, creating the basis for its performance. In this way, the formalization of partnerships proved 
to be a strategy that could speed the development and soften the learning curve of the FBG. One of the challenges of 
the FBG was to develop tools adequate to the implementation of its projects/resources and, therefore, the institution 
was looking for appropriate FM. In this context, it was identified the need for experience change on the development 
of FMs to meet the beneficiaries and financiers in the most efficient, transparent and safest approach possible. This 
was the focus of the new partnership: development of FM. Funbio has extensive experience in operating and designing 
FMs, with a business area (Special Projects) specialized on that.

3. Mentorship Objective 

The mentorship was focused on the improvement of FBG expertise to develop and implement FMs, improving 
their team ability to understand, evaluate (financial, political and legal viability) and design this management tool. 

With the mentoring process, FBG would have tools necessaries to improve its ability to: 

a. Identify opportunities for the use of FMs;
b. Decide on the need of FMs;
c. Project the feasibility of a FM; and 
d. Conduct the development of an effective FM (legal status, financial strategy, financial arrangements, execution 

models, governance arrangement, procedures, transparency, etc.).

The mentoring program aimed to jointly develop a financial mechanism for Small Grants projects that would 
be supported by a training on the design of FMs elaborated and conducted by Funbio. Once the communication 
was not working well and the mentorship started to have a significant delay1, both teams agreed to change the 
mentorship format. The initial strategy was to carry out all the phases (evaluation, diagnosis and design of a FM) 
in a joint way (learning by doing). Due to delays in the original schedule, a new work plan was developed to fulfill 
short-term demands of FBG. The new approach consisted of training the FBG in “how to develop a FM” (a step by 
step capacity building for FBG) followed by an application case: “development of a small grant manual” as a tool to 
establish management and operation procedures and flows for FBG potential grantees and partners. Although the 
teams proposed a new timetable and activities, the approach continue with the same strategic line: focus on the FM 
evaluation and design.

4. What we Did/ our approach 

The main steps, method and participants are described below.

1 Because of the limited staff number of the FBG. Indeed, the two staff has to deal with every operations in the FBG. The Mentorship, despite its 
importance, was part of a variety of activities to be carried out. When unfortunately the FBG CEO was sick during the program, the Mentorship 
activity had to slow down, delaying the delivering of the results..



Face-to-face meeting at Funbio about: FMs, innovation in financing and prioritization of financial sources. The 
FBG CEO, the director of ANAC and the Funbio team participated in this meeting. The main points addressed were:

• FMs: what they are and what they need to operate (mission, vision and principles; goals/demands; legal 
personality; governance structure; financing modalities; procedures and processes; financial resources 
[mapping, analysis and prioritization]; financial strategy; team)

• Innovation in financing (sources of funding) and Funbio’s experiences: how to create an environment that 
encourage the innovation in financing and resource management; experiences of diversification of financing of 
Funbio.

• Prioritization of opportunities for FBG: mapping of local possibilities; analysis (volume, access and flexibility) 
– current and future perspective; prioritization.

During this visit to Funbio, the head of the financial sector of the FBG had a different agenda: he had several 
meetings with the different sectors of Funbio to observe the processes and tools used, expanding the exchange of 
experiences for these other sectors.

Face to Face Course about how to develop FM. To carry out this course it was necessary to:

• Define and validate the scope: constant communication between the parts to meet local challenges and 
expectations. FBG demanded the prioritization of the training instead of the development of the manual/
case study - this strategy allowed the internalization of the necessary basis for manual designing by FBG. The 
course was oriented to the operation of Small Grants FMs.

• Define the methodology (presentations followed by examples and debates).
• Prepare all communication material (in PowerPoint format) considering the best international practices in 

FM design. The course was structured to cover all the necessary steps for the design of a program and its 
respective manual/FM. It is a content lacking bibliography and, therefore, required an effort based on the 
practice of Funbio and in specific studies.

• Development of a library about FM and small grants
• Accomplishment of the course at FBG

The course was given by Funbio team to the FBG team and eventually to representatives of ANAC and local 
partners. The dynamics of the course were designed to promote the debate, which allowed and the continuous 
exchange of experience and spaces for the analysis of local examples and challenges. 

Case Study: Elaboration of the manual for small grants projects. The first step was to draw the skeleton of 
the manual, that is, what should be the topics that would compose the final document. This work was carried out 
considering the various manuals that Funbio has already developed and, when possible, referring to the literature and 
at other environmental funds manuals (focusing on small grants experiences). 

5. The Challenges 

The main challenge of the FBG, which motivated the mentoring, was to improve its capacity to develop FM that 
simultaneously meet the demands of the institution itself, of the local context and of the funders. This mentoring took 
place in a context that posed some challenges. The FBG had a small team that needed to deal with all the diverse and 
complex activities that an environmental fund needs to develop, notably in its early stages of consolidation. In parallel, 
there is also a pressure from the partners for the resources execution.

The design of FM is not a widespread skill, with few publications and rare spaces for exchange of experience. 
Thus, absorbing the necessary capabilities is a challenge for any manager who demands the use of this tool.

On Funbio’s side, the challenge in the mentoring process was to transfer the knowledge in a clear, objective and 
broad enough way to be applicable. This demanded clear language and a dynamic that made the content pleasant 
and digestible. At the same time, it was necessary to know and understand the local context and expectations 
(customization of the content). Perhaps the greatest challenge was to produce the basic material of the training, 
because it is a knowledge that was not documented, with little literature available.

The mentoring process allowed a specialized and little available knowledge to be shared, allowing FBG to improve its 
skills needed to meet its challenge on FMs design. The partnership allowed reducing the FBG’s learning curve on the subject, 
which enables a more agile delivery for stakeholder demands. The mentoring process also allowed the development of 
basic reference material and, in particular, the joint analysis of the application of the content to the local context.



6. What Happened 

The results will be presented according to the 
different “phases” of the mentoring project.

Face-to-face meeting at Funbio

The main results of the Face-to-face meeting at 
Funbio were:

• Basic and initial training on financial mechanisms. 
This training resulted in the leveling of basic 
aspects and the exchange of experiences through 
the presentation of several Funbio cases.

• Training and exchange of experience on 
innovation in financing, pointing out the 
necessary conditions and risks for expanding 
funding sources of environmental funds. 
Funbio presented some cases of success and 
experiences in progress.

• Training in methods of mapping, analysis and 
prioritization of funding sources, considering 
different aspects of evaluation (volume, 
accessibility and flexibility). This methodology is 
relevant for efficient fundraising.

• Mapping, analysis and prioritization of funding 
sources that could broaden and diversify the 
financial resources of the FBG. The exercise was 
carried out jointly by Funbio, FBG and ANAC 
teams and pointed to the following results: 
Green Climate Fund, bi-multilateral cooperation, 
REDD+ and local private contribution.

• This first step as a hole allowed participants to get 
out of the box and think about innovative ideas.

• The Financial and Administrative Officer of the 
FBG had the opportunity to see and view how the 
Financial and Accounting team of FUNBIO works.

Face to Face Course about how to develop FM 

The main result of this phase was the training and 
exchange of experience in the various stages and aspects 
of the development of a FM. Through a support material, 
the training was carried out based on both conceptual and 
theoretical part as well as the applicability and adaptation 
to the local context. The dynamic was of continuous 
interaction and focused on the local challenges. With 
the material and the exchange of knowledge, the FBG 
improve its basis to analyze the necessity and feasibility 
of FMs and to perform the design of these instruments.

The content of the course is also part of this 
mentoring program and we believe that the material 
developed may be relevant to many socio-environmental 
funds. In parallel to the training, a library was created 
with reference and supplementary support materials.

Case Study

The last result was a joint elaboration of the main 
points and guidelines for a small grants manual. The 
document produced does not include all the content 
needed for the manual, but it dealt with the aspects 
prioritized by the FBG and objectively points to solutions 
or directions of these different aspects. The manual was 
developed as a supporting document for a final version.

7. Benefits Observed 

The most relevant direct benefit was the increase 
of knowledge about financial mechanisms of all involved 
(mentor and mentee). The learning opportunity extends 
to everyone involved in the training process (including 
course preparation and discussion during the course). 
The exchange of experiences, knowledge, visions 
and cultures is always enriching. In this way, the two 
institutions benefited from this process.

FBG accessed a consolidated knowledge in Funbio, 
which is the design of FM. This knowledge can be 
shaped to respond to local challenges and opportunities. 
FBG was able to improve its capacity on this relevant 
theme, essential for the institutional performance and 
development. Many opportunities for fundraising will 
require the application of the themes that were addressed 
during the training.

The FBG had the opportunity to develop a concept 
to the Green Climate Fund (GFC) including a combination 
of an endowment and a sinking fund. This Small Grant 
Manual for the implementation of GCF grants has been 
prepared. The found can be adapted to different needs 
in the future.

The participation of local actors (from the government, 
funders and organized civil society) during some moments 
of the training was important for the understanding of the 
local demands and limitations. It also allowed the FBG to 
strengthen its ties with strategic partners, strengthening 
the engagement of these institutions.

An important benefit highlighted by FBG was the 
opportunity to create through the mentoring process 
where IBAP Managing Director and the FGB team could 
discuss financial sustainability and strategies so that the two 
Institutions could be on the same page when it comes to 
the opportunities and challenges about conception and 
implementation of long term funding strategies. Funbio 
had the opportunity to strengthen its mission, contributing 
in the process of consolidating a ‘brother fund’.

The two funds have strengthened their partnership 
and can count on mutual support where necessary.



8. Remaining challenges 

The main need to be faced is the practical application 
of the knowledge that has been shared, that is, the 
design of a FM by the FBG as a management tool for a 
project or program. In other words: put into practice the 
knowledge absorbed. However, acquiring enough funds 
to feed an FM in a country like Guinea Bissau, considered 
at high level of risks, is a significant challenge. 

Regarding the challenges during the process of 
mentoring, we can highlight the difficulty of accommodate 
the demands of day-to-day with the whole process 
of planning and execution of the mentoring project. 
Since the FBG had a small team, the availability of time 
was always a limiting (but not impeding) factor in the 
conduct of the project. At the same time, the Funbio’s 
team involved on the project needed to deal with other 
institutional demands. 

9. Key Points of Practice (lessons learned) 

We highlight the following key lessons:

• Concrete activities (organized and with enough 
time) to exchange experiences – like this 
one allowed by Project K – are very relevant 
opportunities for institutional development.

• In the mentoring process, the exchange of 
experiences between the parties (fund x fund) 
is as relevant as the moment of mentoring 
(mentor x mentee).

• The mentor has also a great opportunity to 
learn during the process.

• Inserting local actors and/or experts can 
enhance the exchange of experiences.

• The parties involved need to have real 
availability of time to meet the demands of 
mentoring, which is a challenge when we 
consider all the challenges and demands of the 
environmental funds.

• Each part involved on the training must 
denominate a sponsor, a focal point and at 
least one more participant so that there are no 
major interruptions and discontinuities when 
someone is unable to contribute.

• The mentored partner should support the 
mentor with information and documents about 
the local context.

• Any change in the defined work plan needs to 
be agreed between the parties and considers 
the time and resources available.

• Conducting at least two face-to-face 
momentum is essential to the mentoring 
process be effective, despite the indispensable 
use of communication technologies.

• The mentoring scope needs to be well 
defined (delimited) and agreed between the 
parties (managing expectations considering 
the feasibility of building the content and of 
absorbing the training).

• Maintaining ongoing dialogue is essential to 
keep teams engaged, to manage expectations, 
to the jointly building process and for proper 
eventual need of redesigning the scope of work.

• It is essential that the mentoring consider the 
local context: culture, political environment, 
economy, legislation, institutional 
environment, technology, capabilities and 
environmental aspects.

The participation of local actors (from 
the government, funders and organized 

civil society) during some moments 
of the training was important for the 
understanding of the local demands 

and limitations



Meeting in the Bioguinea Foundation office
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